Grantee: State of Wisconsin
Grant: B-08-DI-55-0001
April 1, 2012 thru June 30, 2012 Performance Report
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Grant Number: Obligation Date: Award Date:

B-08-DI-55-0001 11/25/2009 11/25/2009

Grantee Name: Contract End Date: Review by HUD:
State of Wisconsin Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$115,526,899.00 Active Jeanne Storm

Estimated PI/RL Funds:
$0.00

Total Budget:
$115,526,899.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin&rsquos 72 counties were declared as Presidential disaster areas. Residents of
all but one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA&rsquos Public Assistance Program. FEMA assistance can provide up to 75% of
the cost of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA&rsquos Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business &bull $400 million of crop losses with
low-lying farm field hardest hit. &bull Significant percentage of fresh vegetable and organic farms impacted. &bull 38 counties designated
eligible for USDA assistance by the Secretary of Agriculture in October 2008. &bull $260 million in unmet business needs estimated for more
than 5,200 businesses &bull that applied to SBA for loans. &bull $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production
&bull resulting in the loss of 200 permanent positions. &bull $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease &bull
production for nearly a month. &bull 1,777 workers laid off in July due to plant closures. &bull 71% increase in initial claims for unemployment
insurance; initial clams increased by over 31,500 from May through July 2008. &bull 75% decline in tourism revenues in certain disaster areas.
&bull $20 million lost business in Lake Delton, a popular tourist destination, after a breached embankment drained the lake (and washed away
several houses). Housing &bull Over $92 million unmet housing needs for the almost 41,000 households registered with FEMA. &bull
$12,189,774 in 1,364 claims filed with the National Flood Insurance Program. &bull $36.5 million in SBA loans approved for 1,733 individuals.
&bull Publicly financed multifamily and elderly affordable housing stock received limited flood damages. &bull $46.7 million in housing
assistance provided by FEMA (includes rental assistance, minimal repair grants, and replacement). &bull $51 million needed to acquire 345
substantially damaged properties in 24 targeted communities. Infrastructure &bull $40.0 million in total unmet infrastructure needs to provide
the required state and local match for FEMA&rsquos Public Assistance Program. &bull 844 local, county, state and private non-profit
organizations have applied for the Public Assistance Program. &bull WisDOT estimates $30 million in damages to On-System Roads and
Bridges. &bull $20.5 million in County/Local Routes (non-federal aid roads). &bull $5.6 million in claims for municipal buildings have been
submitted to the Office of the Insurance Commissioner. &bull $17.5 million in damages to publicly owned dams. &bull $2.5 million of damages
to privately owned dam structures. &bull $25.0 million for municipally owned Water Supply Systems and Wastewater Treatment Plants. &bull
$3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas, marshes, boat access
facilities, endangered resource areas, fishery facilities, and restoration projects)

Overall This Report Period To Date
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Total Projected Budget from All Sources
Total Budget
Total Obligated

N/A
($21,169.81)
$7,647,558.19

$114,278,934.19
$114,278,934.19

$70,607,374.57

Total Funds Drawdown $6,900,975.81 $69,053,573.58
Program Funds Drawdown $6,900,975.81 $69,053,573.58
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $42,776,281.50

Match Contributed $0.00 $29,974.54

Progress Toward Required Numeric Targets

Requirement Required

Overall Benefit Percentage (Projected)

Overall Benefit Percentage (Actual)

Minimum Non-Federal Match $0.00

Limit on Public Services $17,329,034.85
$23,105,379.80

$5,776,344.95

Limit on Admin/Planning
Limit on State Admin

Progress Toward Activity Type Targets
Activity Type
Affordable Rental Housing (KRW and lke Grants

Target
$12,939,012.69

Progress Toward National Objective Targets
National Objective
Low/Mod

Target
$57,763,449.50

Overall Progress Narrative:

To Date
64.06%
65.11%

$29,974.54
$0.00
$4,576,156.73
$815,685.73

Actual
$14,831,672.00

Actual
$68,389,405.00

To date, the Department has committed $113,634,523 (98.4%) of CDBG-lke Disaster Recovery funds to local units

of government for flood related activities. 58.6% of CDBG DR-lke activities qualify for the LMI national

objective

benefit. Affordable Housing and DREF activity obligations continue to exceed minimum targets amounts.
Staff continue to spend significant time on grantee monitoring as high percentages of activites near completion. The

permanent staff vacancy for our CDBG Emergency Assistance/Disaster recovery position has been hir
CDBG-experienced LTEs continue to assist with reporting and projects closeout.

Project Summary

Project #, Project Title This Report Period To Date

Program Funds Project Funds

Drawdown Budgeted
15, Strategic Planning $0.00 $711,296.00
IKE 1, Bucket Hsg Rehab $452,795.00 $6,110,192.00

ed and 2

Program Funds
Drawdown

$0.00
$4,366,484.28
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IKE 10, Bucket Floodplain Mapping ULN
IKE 11, Bucket Business Assistance LMI
IKE 12, Bucket Business Assistance ULN
IKE 13, Administration

IKE 14, Housing Buyout

IKE 2, Bucket Aff Rental Hsg

IKE 3, Bucket Pub Inf/Fac LMI

IKE 4, Bucket Pub Inf/Fac ULN

IKE 5, Bucket Mitigation LMI

IKE 6, Bucket Mitigation ULN

IKE 7, Bucket Acq and Demo LMI

IKE 8, Bucket Acq and Demo ULN

$484,711.00
$179,151.00
$788,717.00
$80,586.81
$0.00
$1,115,419.00
$426,621.00
$782,283.00
$927,220.00
$1,386,537.00
$276,935.00
$0.00

$4,937,603.00
$7,772,032.00
$14,514,125.00
$1,789,295.00
$2,294,000.00
$14,883,874.00
$13,077,366.00
$10,571,667.00
$13,253,217.00
$11,666,874.00
$10,528,030.00
$2,069,000.00

$3,706,657.00
$4,016,044.40
$9,576,934.28
$815,685.73
$767,000.00
$9,098,007.00
$10,355,825.59
$6,230,904.00
$10,020,739.69
$4,785,196.00
$3,358,001.61
$1,956,094.00

.
Il
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
VERNON COUNTY

Match Contributed

Activity Description:

HIADL7051 VERNON CO A/D HSG
VERNON CO A/D HSG

Activity Status:
Under Way
Project Title:

Bucket Acq and Demo LMI
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

VERNON COUNTY

Apr 1 thru Jun 30, 2012

To Date

N/A $1,253,000.00
$0.00 $1,253,000.00
$234,355.00 $595,537.00
$234,355.00 $595,537.00
$234,355.00 $595,537.00
$0.00 $0.00

$0.00 $0.00

$0.00 $351,852.76
$0.00 $351,852.76
$0.00 $0.00

A/D and relocation of high hazard dwellings damaged by the flood.

Location Description:

Vernon County

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

This Report Period Cumulative Actual Total / Expected

Total Total
0 0/10
0 230499/125300
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 2 2
# Owner Households 0 2 2

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/10

0/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/5 2/5 2/10 100.00
0/5 2/5 2/10 100.00

Amount
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Grantee Activity Number: HIADL7061 RICHLAND CO. A/D VIOLA

Activity Title: RICHLAND CO. A/D VIOLA

Activitiy Category: Activity Status:

Acquisition - buyout of non-residential properties Under Way

Project Number: Project Title:

IKE 7 Bucket Acqg and Demo LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Low/Mod RICHLAND CO

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $46,405.00

Total Budget $26,405.00 $46,405.00

Total Obligated $26,405.00 $46,405.00

Total Funds Drawdown $26,405.00 $46,405.00
Program Funds Drawdown $26,405.00 $46,405.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $9,925.00

Match Contributed $0.00 $0.00

Activity Description:

Funds to demolish a flood-damaged building in Viola, WI.

Location Description:
Viola. WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

Activity funds eligible for DREF (lke 0

Cumulative Actual Total / Expected
Total
9825/20000
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIADL8161 LA FARGE A/DIR (R)
HIADL8161 LA FARGE A/D/IR (R)

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

LA FARGE

Apr 1 thru Jun 30, 2012 To Date
N/A $268,000.00
$0.00 $268,000.00
$3,475.00 $243,000.00
$3,475.00 $243,000.00
$3,475.00 $243,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $171,500.00
$0.00 $0.00

Acqusition of redisidental propoerties damaged by the disaster.

Location Description:

La Farge, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

# of Housing Units

This Report Period Cumulative Actual Total / Expected

Total Total
0 1/6
0 18000/268000

This Report Period Cumulative Actual Total / Expected
Total Total

0 1/6

Community Development Systems
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# of Multifamily Units 0 0/0
# of Singlefamily Units 0 1/6

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/4 1/2 1/6 100.00
# Owner Households 0 0 0 0/4 1/2 1/6 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

10
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Grantee Activity Number: HIADL8191 JANESVILLE A/D RESIDENT HSG

Activity Title: JANESVILLE A/D RESIDENT HSG

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Under Way

Project Number: Project Title:

IKE 7 Bucket Acqg and Demo LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod JANESVILLE

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $383,385.00

Total Budget $0.00 $383,385.00

Total Obligated $0.00 $383,384.00

Total Funds Drawdown $0.00 $383,384.00
Program Funds Drawdown $0.00 $383,384.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $268,400.00

JANESVILLE $0.00 $268,400.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition and demolition of three flood damage LMI residential properties.

Location Description:

Janesville, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
Activity funds eligible for DREF (lke 0 268400/498011
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 4/6
# of Singlefamily Units 0 4/6
11
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 1 0 1 3/6 2/0 5/6 100.00
# Owner Households 1 0 1 3/6 2/0 5/6 100.00
Activity Locations
Address City County State Zip Status / Accept
1909 Joseph St Janesville Wisconsin 53548-0111 Match/Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

12
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Grantee Activity Number: HIADL820 1

Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Acquisition, demolition, and relocation of low-income households fro

Location Description:
West Allis

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

Activity funds eligible for DREF (lke 0

This Report Period
Total

# of Housing Units 0

13

WEST ALLIS ACQ DEMO

WEST ALLIS ACQUSITION & DEMO

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
WEST ALLIS

Apr 1 thru Jun 30, 2012 To Date

N/A $1,247,000.00
$0.00 $1,247,000.00
$10,955.00 $994,779.00
$10,955.00 $994,779.00
$10,955.00 $994,779.00
$0.00 $0.00

$0.00 $0.00

$0.00 $983,824.00
$0.00 $0.00

m homes substantially damaged during the flood event.

Cumulative Actual Total / Expected
Total
983823/124700

Cumulative Actual Total / Expected
Total
5/6
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

14
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Acg/Demo of two LMI flood damaged homes.

Location Description:
DANE COUNTY

Activity Progress Narrative:

HIADL8353 DANE CO. A/D ALBION
DANE CO. A/D ALBION

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Dane County

Apr 1 thru Jun 30, 2012 To Date
N/A $245,290.00
$0.00 $245,290.00
$1,745.00 $1,745.00
$1,745.00 $1,745.00
$1,745.00 $1,745.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

15

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

16
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Grantee Activity Number: HIADU831 1 BEAVER DAM ACQ DEMO

Activity Title: BEAVER DAM ACQUISITION & DEMO

Activitiy Category: Activity Status:

Acquisition - buyout of non-residential properties Completed

Project Number: Project Title:

IKE 8 Bucket Acq and Demo ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need BEAVER DAM

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,580,000.00

Total Budget ($260,000.00) $1,580,000.00

Total Obligated $0.00 $1,580,000.00

Total Funds Drawdown $0.00 $1,580,000.00
Program Funds Drawdown $0.00 $1,580,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,580,000.00

Match Contributed $0.00 $0.00

Activity Description:

Acquisition and demolition of flood damaged properties.

Location Description:
BEAVER DAM

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 9/11
Activity funds eligible for DREF (lke 0 1580000/18400
17
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

18
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Grantee Activity Number: HIAH704 1 La CROSSE CO AFF RENT HSG
Activity Title: LA CROSSE CO AFF RENT HSG

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE 2

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
LA CROSSE COUNTY

Apr 1 thru Jun 30, 2012 To Date
N/A $754,000.00
$0.00 $754,000.00
$69,267.00 $656,452.00
$69,267.00 $656,452.00
$69,267.00 $656,452.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction of 6 affordable rental units in 3 duplexes. All occupants of the rental units will have incomes at 80% or below the

County Median Income.

Location Description:
LA CROSSE COUNTY - VILLAGE OF ROCKLAND

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

19
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

20
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:
IKE 2

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:

HIAH8161 LA FARGE, AFF RENTAL HSG
LA FARGE, AFF RENTAL HSG

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod LA FARGE
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $500,000.00
Total Budget $0.00 $500,000.00
Total Obligated $9,000.00 $57,500.00
Total Funds Drawdown $9,000.00 $57,500.00
Program Funds Drawdown $9,000.00 $57,500.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $30,000.00
Match Contributed $0.00 $0.00
Activity Description:
Acquisition of land for afforable rental hsg.
Location Description:
La Farge, WI
Activity Progress Narrative:
Accomplishments Performance Measures
No Accomplishments Performance Measures found.
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/2 0/2 0/4 0

21
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# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2 0/2 0/4 0

Amount

22
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Grantee Activity Number: HIAH8231 MAUSTON AFF. HSG

Activity Title: MAUSTON AFF HSG SENIOR VILLAGE

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Project Number: Project Title:

IKE 2 Bucket Aff Rental Hsg

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Mauston

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $236,499.00

Total Budget $0.00 $236,499.00

Total Obligated $0.00 $236,499.00

Total Funds Drawdown $0.00 $236,499.00
Program Funds Drawdown $0.00 $236,499.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $236,499.00

Match Contributed $0.00 $0.00

Activity Description:

Acquisition of property for the Mauston Senior Village. All occupants of the rental units will have incomes at 80% or below the
County Median Income.

Location Description:

Mauston, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%

23
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# of Households 11 13
# Renter Households 11 13

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

24
24

22/12 26/12 48/24 100.00
22/12 26/12 48/24 100.00
Amount

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIAH8271 GAYS MILLS AFF RENT HSG
Activity Title: GAYS MILLS AFF RENT HSG

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE 2

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

GAYS MILLS

Apr 1 thru Jun 30, 2012 To Date
N/A $948,211.00
$0.00 $948,211.00
$0.00 $948,211.00
$0.00 $948,211.00
$0.00 $948,211.00
$0.00 $0.00

$0.00 $0.00

$0.00 $978,511.00
$0.00 $0.00

Construction of 10 affordable housing units in new development. All occupants of the rental units will have incomes at 80% or

below the County Median Income.

Location Description:

Gays Mills

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

25

Cumulative Actual Total / Expected
Total
10/10

10/10
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
6/8 4/2 10/10 100.00
6/8 4/2 10/10 100.00

Amount

26

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIAH8301 FOND DU LAC, CITY AFF RENTAL HSG

Activity Title: CITY OF FOND DU LAC AFF RENTAL HSG

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Project Number: Project Title:

IKE 2 Bucket Aff Rental Hsg

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Fond du Lac, City of

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $3,238,700.00

Total Budget $0.00 $3,238,700.00

Total Obligated $172,372.00 $2,206,047.00

Total Funds Drawdown $172,372.00 $2,206,047.00
Program Funds Drawdown $172,372.00 $2,206,047.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $782,075.00

Fond du Lac, City of $0.00 $782,075.00
Match Contributed $0.00 $0.00

Activity Description:

Rehab of flood damaged Calument Apartments. All occupants of the rental units will have incomes at 80% or below the County

Median Income.

Location Description:
Fond du Lac, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 11

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected

Total
27/12

Cumulative Actual Total / Expected

Low

Mod Total Low/Mod%
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# of Households 10 1 11
# Renter Households 10 1 11

Activity Locations

Address City County
68 Harrison Place Fond du Lac

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

21/6 3/6 24/12 100.00
21/6 3/6 24/12 100.00
State Zip Status / Accept
Wisconsin 54935- Match / N
Amount
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Grantee Activity Number: HIAH8331 MILWAUKEE, AFF RENTAL HSG SITE Il
Activity Title: MILWAUKEE, AFF RENTAL HSG SITE 1lI

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE 2

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Bucket Aff Rental Hsg
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Apr 1 thru Jun 30, 2012 To Date

N/A $889,371.00
$0.00 $889,371.00
$0.00 $850,767.00
$0.00 $850,767.00
$0.00 $850,767.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,508,244.00

$0.00

$0.00

Construction of affordalable rental units at two different sites. All occupants of the rental units will have incomes at 80% or

below the County Median Income.

Location Description:
Milwaukee, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

29

Cumulative Actual Total / Expected
Total
4/15

4/15
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Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 5 19
# Renter Households 5 19

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total
24

24

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

9/10 19/5 28/15 100.00

9/10 19/5 28/15 100.00
Amount
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Grantee Activity Number:
SQUARE
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE 2

Projected Start Date:

06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Construction of afforable rental housing, an LMI project.

Location Description:

Milwaukee, City

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

31

HIAH8332 MILWAUKEE, AFF RENT HSG VILLARD

MILWAUKEE, AFF RENT HSG VILLARD SQUARE

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Apr 1 thru Jun 30, 2012 To Date
N/A $899,601.00
$0.00 $899,601.00
$0.00 $821,258.00
$0.00 $821,258.00
$0.00 $821,258.00
$0.00 $0.00

$0.00 $0.00

$0.00 $817,812.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
47/25

47/25
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Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 22 25
# Renter Households 22 25

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total
47

47

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
44/20 50/5 94/25 100.00
44/20 50/5 94/25 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:
IKE 2

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:

HIAH8611 REEDSBURG AFF. HSG
REEDSBURG AFF. HSG

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Reedsburg

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $646,800.00

Total Budget $0.00 $646,800.00

Total Obligated $72,866.00 $646,800.00

Total Funds Drawdown $72,866.00 $646,800.00
Program Funds Drawdown $72,866.00 $646,800.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $539,441.00

Match Contributed $0.00 $0.00

Activity Description:

assist with the construction of Park Place affordable senior housing, an LMI benefit.

Location Description:
Reedsburg, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 24 6 30
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Cumulative Actual Total / Expected

Low
24/15

Mod Total Low/Mod%
6/0 30/15 100.00
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# Renter Households 24 6 30

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

24/15 6/0 30/15 100.00

Amount
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Grantee Activity Number: HIAH8721 GAYS MILLS AFFORDABLE RENTAL

HSG (2)

Activity Title: GAYS MILLS AFFORDABLE RENTAL HSG (2)
Activitiy Category: Activity Status:
Affordable Rental Housing (KRW and Ike Grants Only) Under Way
Project Number: Project Title:
IKE 2 Bucket Aff Rental Hsg
Projected Start Date: Projected End Date:
06/05/2008 12/31/2012
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Low/Mod Gays Mills
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $994,000.00
Total Budget $0.00 $994,000.00
Total Obligated $518,143.00 $791,914.00
Total Funds Drawdown $791,914.00 $791,914.00

Program Funds Drawdown $791,914.00 $791,914.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00

Gays Mills $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Construction of affordable housing units in new development. All occupants of the rental units will have incomes at 80% or

below the County Median Income.

Location Description:
Gays Mills, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected

Low

Mod Total Low/Mod%
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# of Households 1 3
# Renter Households 1 3

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/5 3/10 4/15 100.00
1/5 3/10 4/15 100.00
Amount
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Grantee Activity Number: HIBAL7071 GAYS MILLS BIZ ASSIST

Activity Title: GAYS MILLS BIZ ASSIST

Activitiy Category:

Acquisition - buyout of non-residential properties
Project Number:

IKE 11

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

GAYS MILLS

Apr 1 thru Jun 30, 2012 To Date

N/A $2,700,000.00
$0.00 $2,700,000.00
$70,550.00 $1,939,550.00
$30,350.00 $1,899,350.00
$30,350.00 $1,899,350.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,266,728.00
$0.00 $0.00

Funds will be used to relocate businesses damaged by the floods to the new business park located outside of the floodplain.

Location Description:
Gays Mills, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Businesses 0
Activity funds eligible for DREF (lke 0
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Cumulative Actual Total / Expected
Total
2/15

993449/150000
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

HIBAL8011 COLUMBIA CO. BIZ ASSIST
COLUMBIA CO. WEST PT. BUSINESS

ASSISTANCE

Activitiy Category:

Acquisition - buyout of non-residential properties
Project Number:

IKE 11

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

Activity Status:

Under Way

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Provide business assistance to the city of West Point an LMI community to help businesses relocate from flood prone area.

Location Description:
West Point, WI

Activity Progress Narrative:

COLUMBIA COUNTY

Apr 1 thru Jun 30, 2012 To Date
N/A $267,820.00
$0.00 $267,820.00
$122,439.00 $243,413.00
$122,439.00 $243,413.00
$122,439.00 $243,413.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAL8012 COLUMBIA CO LMI BUSINESS ASSIST
Activity Title: COLUMBIA CO LMI BUSINESS ASSIST

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 11

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

COLUMBIA COUNTY

Apr 1 thru Jun 30, 2012 To Date
N/A $614,800.00
$0.00 $614,800.00
$32,784.00 $198,268.00
$26,362.00 $191,846.00
$26,362.00 $191,846.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster. All businesses are LMI.

Location Description:
COLUMBIA COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAU8011 COLUMBIA CO. BIZ ASSIST FARMS

Activity Title: COLUMBIA CO. FARM BIZ. ASSIST FARMS

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

IKE 12 Bucket Business Assistance ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need COLUMBIA COUNTY

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $990,000.00

Total Budget $0.00 $990,000.00

Total Obligated $77,525.00 $90,316.00

Total Funds Drawdown $6,150.00 $18,941.00
Program Funds Drawdown $6,150.00 $18,941.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Reimburse farmers for loss of revenue related to crop damage.

Location Description:

Columbia County, WI.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

43

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAU806 1 SAUK CO BIZ ASSIST

Activity Title: SAUK COUNTY BIZ ASSISTANCE

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

IKE 12 Bucket Business Assistance ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need SAUK CO

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $3,475,663.00

Total Budget $0.00 $3,475,663.00

Total Obligated $0.00 $3,288,850.00

Total Funds Drawdown $0.00 $3,288,850.00
Program Funds Drawdown $0.00 $3,288,850.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,393,209.00

Match Contributed $0.00 $0.00

Activity Description:
Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can
be directly attributed to the disaster

Location Description:
SAUK COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 18/20
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 0 355

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 355/20 0.00
Amount
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Grantee Activity Number:
Activity Title: SPRING GREEN, TN A/D HOTEL

Activitiy Category: Activity Status:
Under Way

Project Title:

Acquisition - buyout of non-residential properties

Project Number:

IKE 12 Bucket Business Assistance ULN

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( Person)

Projected End Date:
12/31/2011

National Objective:
Urgent Need

Responsible Organization:
SPRING GREEN

Overall Apr 1 thru Jun 30, 2012
Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $190,437.00
Total Funds Drawdown $128,076.00
Program Funds Drawdown $128,076.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Match Contributed $0.00

Activity Description:

Acg/Demo. of flood damaged hotel.

Location Description:
SPRING GREEN, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

a7

HIBAU8171 SPRING GREEN, TN A/D HOTEL

Completed Activity Actual End Date:

To Date

$500,000.00
$500,000.00
$229,260.00
$166,899.00

$166,899.00
$0.00

$0.00
$0.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAU8193 JANESVILLE EVONIK BUSINESS

ASSISTANCE
Activity Title: JANESVILLE EVONIK BUSINESS ASSISTANCE
Activitiy Category: Activity Status:
Econ. development or recovery activity that creates/retains jobs Under Way
Project Number: Project Title:
IKE 12 Bucket Business Assistance ULN
Projected Start Date: Projected End Date:
06/05/2008 12/31/2011
Benefit Type: Completed Activity Actual End Date:
Area () 06/30/2012
National Objective: Responsible Organization:
Urgent Need JANESVILLE
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $70,362.00
Total Budget $0.00 $70,362.00
Total Obligated $0.00 $70,362.00
Total Funds Drawdown $0.00 $70,362.00
Program Funds Drawdown $0.00 $70,362.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $627.00
JANESVILLE $0.00 $627.00
Match Contributed $0.00 $0.00

Activity Description:

Repair to dam and streambank damnaged by the 2008 disaster to mitigate future disasters to the Evionk Degussa to protect the
business.

Location Description:

Janeville, WI

Activity Progress Narrative:

Streambank stabiilzation (650 sq yds restoration covering 285' of shorline) for Evonik Degussa completed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 1 1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIBAU820 1 WEST ALLIS BIZ ASST
Activity Title: WEST ALLIS BUSINESS ASSISTANCE

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

WEST ALLIS

Apr 1 thru Jun 30, 2012 To Date

N/A $3,559,000.00
$0.00 $3,559,000.00
$429,819.00 $3,334,453.00
$429,819.00 $3,334,453.00
$429,819.00 $3,334,453.00
$0.00 $0.00

$0.00 $0.00

$0.00 $2,904,633.95
$0.00 $0.00

Repair and replacement of the building occupied by the business, equipment, and reimbursement for the loss of revenue that

can be directly attributed to the disaster.

Location Description:
West Allis

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0
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Cumulative Actual Total / Expected
Total
0/20
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/20 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:
IKE 12

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( Person)

National Objective:
Urgent Need

Overall

HIBAU8621 HUSTISFORD, VILLAGE BIZ ASSIST
HUSTISFORD, VILLAGE BIZ ASSIST

Activity Status:

Under Way

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster

Location Description:
HUSTISFORD, VILLAGE

Activity Progress Narrative:

Accomplishments Performance Measures

Hustisford

Apr 1 thru Jun 30, 2012 To Date
N/A $319,600.00
$0.00 $319,600.00
$224,672.00 $236,076.00
$224,672.00 $236,076.00
$224,672.00 $236,076.00
$0.00 $0.00

$0.00 $0.00

$0.00 $11,404.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
07/01/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIDADMO1
STATE ADMINISTRATION

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:
STATE OF WISCONSIN

Apr 1 thru Jun 30, 2012 To Date

N/A $1,351,000.00
$0.00 $1,351,000.00
$0.00 $750,000.00
$52,917.62 $603,540.03
$52,917.62 $603,540.03
$0.00 $0.00

$0.00 $0.00

$0.00 $400,810.50
$0.00 $0.00

ADMINISTRATIVE COSTS OF IKE DISASTER RECOVERY GRANT

Location Description:

STATE OF WISCONSIN, DEPARTMENT OF COMMERCE

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
RICHLAND CO

Match Contributed

Activity Description:
LiDAR Floodplain mapping

Location Description:
Richland Co.

Activity Progress Narrative:

LIDAR mapping project completed.

HIFMU7061 RICHLAND CO. LIDAR
RICHLAND CO. LIDAR

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0
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Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

06/30/2012
Responsible Organization:
RICHLAND CO

Apr 1 thru Jun 30, 2012
N/A

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$230,000.00
$230,000.00

$229,000.00
$229,000.00

$229,000.00
$0.00

$0.00
$229,000.00
$229,000.00

$0.00

Cumulative Actual Total / Expected

Total

68700/230000
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Crawford County

Match Contributed

Activity Description:
Flood Plain Mapping LIiDAR

Location Description:

Crawford County

Activity Progress Narrative:

HIFMU7081 CRAWFORD CO. LiDAR
CRAWFORD CO. LiDAR

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Crawford County

Apr 1 thru Jun 30, 2012 To Date
N/A $252,000.00
$0.00 $252,000.00
$0.00 $149,877.00
$0.00 $149,877.00
$0.00 $149,877.00
$0.00 $0.00

$0.00 $0.00

$0.00 $16,200.00
$0.00 $16,200.00
$0.00 $0.00

Flyover complete & 75% of data processed. Anticipated final product in 3rd Quarter 2012.

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period Cumulative Actual Total / Expected
Total Total
0 16200/252000
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIFMU7101 GREEN CO. FLOOD MAPPING

Activity Title: GREEN CO.

Activitiy Category:
Planning

Project Number:

FLOOD MAPPING

Activity Status:
Under Way
Project Title:

IKE 10 Bucket Floodplain Mapping ULN
Projected Start Date: Projected End Date:
06/05/2008 12/31/2011

Benefit Type:
Area ()

National Objective:
Urgent Need

Completed Activity Actual End Date:

Responsible Organization:
Green County

Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $234,760.00
Total Budget $0.00 $234,760.00
Total Obligated $164,332.00 $234,760.00
Total Funds Drawdown $0.00 $70,428.00
Program Funds Drawdown $0.00 $70,428.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

LiDAR mapping to provide accurate floodplain locations.

Location Description:

Green County, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF KENOSHA

Match Contributed

Activity Description:
Conduct LiDAR floodplain mapping.

Location Description:

Kenosha County

Activity Progress Narrative:

HIFMU7111 KENOSHA CO. LiDAR
KENOSHA LiDAR FLOODPLAIN MAPPING

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
06/30/2012

Responsible Organization:

KENOSHA

Apr 1 thru Jun 30, 2012 To Date
N/A $175,000.00
$0.00 $175,000.00
$0.00 $175,000.00
$0.00 $175,000.00
$0.00 $175,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $175,000.00
$0.00 $175,000.00
$0.00 $0.00

LIDAR mapping project completed - all data collected, processed, & data sets compiiled.

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period Cumulative Actual Total / Expected
Total Total
0 175000/175000
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/08/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

Activity Description:
LIDAR FLOODPLAIN MAPPING

Location Description:
COLUMBIA COUNTY

Activity Progress Narrative:

LIDAR flood mapping activity completed.

HIFMU8011 COLUMBIA CO LIDAR

COLUMBIA CO LIDAR

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
07/30/2012

Responsible Organization:

COLUMBIA COUNTY

Apr 1 thru Jun 30, 2012 To Date
N/A $316,610.00
$0.00 $316,610.00
$158,305.00 $316,610.00
$158,305.00 $316,610.00
$158,305.00 $316,610.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Fond du Lac County

Match Contributed

Activity Description:
LiDAR floodplain mapping

Location Description:

Fond du Lac County

Activity Progress Narrative:

HIFMU8041 FOND DU LAC CO LiDAR

ROCK CO. L

LIDAR mapping anticipated completion date is Dec. 2012.

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0
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iDAR

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Fond du Lac County

Apr 1 thru Jun 30, 2012 To Date
N/A $200,000.00
$0.00 $200,000.00
$0.00 $70,000.00
$0.00 $63,327.00
$0.00 $63,327.00
$0.00 $0.00

$0.00 $0.00

$0.00 $63,327.00
$0.00 $63,327.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
63327/200000
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Dane County

Match Contributed

Activity Description:

HIFMU8352 DANE CO. LIDAR
DANE CO. LIDAR

LiDAR mapping to provide accurate floodplain locations.

Location Description:

Dane County

Activity Progress Narrative:

LIDAR flood mapping project complete.

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0
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Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

07/30/2012

Responsible Organization:

Dane County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date

$150,000.00
$150,000.00
$150,000.00
$150,000.00

$150,000.00
$0.00

$0.00
$150,000.00
$150,000.00

$0.00

Cumulative Actual Total / Expected
Total
150000/150000
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Adams County
Match Contributed

Activity Description:
LiDAR floodplain mapping.

Location Description:

Adams County

Activity Progress Narrative:

HIFMU8361 ADAMS CO. LiDAR
SAUK CO. LiDAR

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Adams County

Apr 1 thru Jun 30, 2012 To Date
N/A $256,600.00
$0.00 $256,600.00
$152,862.00 $255,502.00
$152,862.00 $255,502.00
$152,862.00 $255,502.00
$0.00 $0.00

$0.00 $0.00

$0.00 $102,640.00
$0.00 $102,640.00
$0.00 $0.00

The LIDAR mapping has been completed. Anticipate funds final draw request in August 2012.

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period Cumulative Actual Total / Expected
Total Total

0 102640/256600
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
Conduct LiDAR floodplain mapping.

Location Description:

LaFayette County

Activity Progress Narrative:

HIFMU8371 LaFAYETTE CO. LIiDAR
LaFAYETTE CO. LiDAR FLOODPLAIN MAPPING

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
LaFayette County

Apr 1 thru Jun 30, 2012 To Date
N/A $247,920.00
$0.00 $247,920.00
$167,920.00 $247,920.00
$173,544.00 $247,920.00
$173,544.00 $247,920.00
$0.00 $0.00

$0.00 $0.00

$0.00 $74,376.00
$0.00 $0.00

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period Cumulative Actual Total / Expected
Total Total

0 74376/247920
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/08/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Grant County
Match Contributed

Activity Description:
LiDAR floodplain mapping.

Location Description:

Grant county

Activity Progress Narrative:

HIFMU8741 GRANT CO. LIDAR
GRANT CO. LIDAR

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
06/30/2012

Responsible Organization:

Grant County

Apr 1 thru Jun 30, 2012 To Date
N/A $450,000.00
$0.00 $450,000.00
$0.00 $225,000.00
$0.00 $225,000.00
$0.00 $225,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

LIDAR mapping project completed- all data compiled - final funding draw processed in July 2012.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
GREEN CO. WI

Activity Progress Narrative:

HIGA7101 GREEN CO ADMIN
GREEN CO ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Green County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$387.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$2,000.00
$2,000.00
$1,999.00
$1,612.00

$1,612.00
$0.00

$0.00
$0.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8011 COLUMBIA CO. ADMIN

Activity Title: COLUMBIA CO. ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A COLUMBIA COUNTY

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $30,000.00

Total Budget $0.00 $30,000.00

Total Obligated $473.00 $2,680.00

Total Funds Drawdown $473.00 $2,680.00
Program Funds Drawdown $473.00 $2,680.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,207.00

Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

Columbia Co

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Grantee Admin.

Location Description:

Rock County

Activity Progress Narrative:

HIGA8101 ROCK CO ADMIN
ROCK CO ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

ROCK COUNTY

Apr 1 thru Jun 30, 2012

N/A
$0.00

$1,045.00
$1,045.00

$1,045.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$16,763.00
$16,763.00
$7,940.00
$7,940.00

$7,940.00
$0.00

$0.00
$5,655.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
IOWA CO

Activity Progress Narrative:

HIGA8111 IOWA CO ADMIN
IOWA CO

Activity Status:
Under Way
Project Title:
Administration

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

IOWA COUNTY

Apr 1 thru Jun 30, 2012

N/A
$0.00

$106.00
$106.00

$106.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$6,000.00
$6,000.00
$5,196.00
$5,196.00

$5,196.00
$0.00

$0.00
$4,140.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8191 JANESVILLE ADMIN

Activity Title: JANESVILLE ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A JANESVILLE

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $26.00 $6,000.00

Total Funds Drawdown $26.00 $6,000.00
Program Funds Drawdown $26.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,809.40

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
JANESVILLE

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8201 WEST ALLIS ADMIN

Activity Title: WEST ALLIS ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A WEST ALLIS

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $18,000.00

Total Budget $0.00 $18,000.00

Total Obligated $7,584.00 $17,831.00

Total Funds Drawdown $7,584.00 $17,831.00
Program Funds Drawdown $7,584.00 $17,831.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $10,247.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
WEST ALLIS, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

88

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIGA8311 BEAVER DAM ADMIN

Activity Title: BEAVER DAM ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A BEAVER DAM

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $3,000.00

Total Budget $0.00 $3,000.00

Total Obligated $1,446.00 $2,250.00

Total Funds Drawdown $1,446.00 $2,250.00
Program Funds Drawdown $1,446.00 $2,250.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $804.00

Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

Beaver Dam, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
WI DELLS, WI

Activity Progress Narrative:

HIGA8321 WI DELLS ADMIN
WI DELLS ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

WISCONSIN DELLS

Apr 1 thru Jun 30, 2012

N/A
($3.81)

$5,153.19
$5,153.19

$5,153.19
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$8,996.19
$8,996.19
$8,996.19
$8,996.19

$8,996.19
$0.00

$0.00
$0.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8461 VIOLA ADMIN

Activity Title: VIOLA ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Viola

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $1,000.00 $5,000.00

Total Funds Drawdown $1,000.00 $5,000.00
Program Funds Drawdown $1,000.00 $5,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,000.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
VIOLA

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

93

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
WEBSTER

Activity Progress Narrative:

HIGA8471 WEBSTER ADMIN
WEBSTER ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Webster

Apr 1 thru Jun 30, 2012

N/A
$0.00

$150.00
$150.00

$150.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$6,000.00
$6,000.00
$870.00
$870.00

$870.00
$0.00

$0.00
$0.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
KENDALL, WI

Activity Progress Narrative:

HIGA8501 KENDALL ADMIN
KENDALL ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Kendall

Apr 1 thru Jun 30, 2012

N/A
$0.00

$982.00
$982.00

$982.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$6,000.00
$6,000.00
$4,982.00
$4,982.00

$4,982.00
$0.00

$0.00
$3,000.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8571 FALL RIVER ADMIN

Activity Title: FALL RIVER ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Fall River

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $1,896.00 $5,500.00

Total Funds Drawdown $1,896.00 $5,500.00
Program Funds Drawdown $1,896.00 $5,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $3,584.00

Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:
Fall River, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8601 RICHLAND CENTER ADMIN

Activity Title: RICHLAND CENTER ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Richland Center

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $1,797.00 $4,487.00

Total Funds Drawdown $1,797.00 $4,487.00
Program Funds Drawdown $1,797.00 $4,487.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,270.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
RICHLAND CENTER

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

102

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
THIENSIVILLE , WI

Activity Progress Narrative:

HIGA8671 THIENSVILLE ADMIN
THIENSIVLLE ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Thiensville

Apr 1 thru Jun 30, 2012
N/A

$0.00

$5,573.00
$5,573.00

$5,573.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$6,000.00
$6,000.00
$6,000.00
$6,000.00

$6,000.00
$0.00

$0.00
$427.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
GAYS MILLS, WI

Activity Progress Narrative:

HIGA8721 GAYS MILLS ADMIN (RENTAL HSG 2)
GAYS MILLS ADMIN (RENTAL HSG 2)

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Gays Mills

Apr 1 thru Jun 30, 2012 To Date
N/A $6,000.00
$0.00 $6,000.00
$378.00 $378.00
$378.00 $378.00
$378.00 $378.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
BERLIN, CITY

Activity Progress Narrative:

HIGA8741 BERLIN, CITY ADMIN
BERLIN, CITY ADMIN

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Berlin, City

Apr 1 thru Jun 30, 2012 To Date
N/A $6,000.00
$0.00 $6,000.00
$60.00 $584.00
$60.00 $584.00
$60.00 $584.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIHR7062 RICHLAND CO. HSG ELEVATION

Activity Title: RICHLAND CO. HSG ELEVATION

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod RICHLAND COUNTY

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $242,000.00

Total Budget $0.00 $242,000.00

Total Obligated $96,386.00 $139,605.00

Total Funds Drawdown $43,390.00 $86,609.00
Program Funds Drawdown $43,390.00 $86,609.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $30,341.00

Match Contributed $0.00 $0.00

Activity Description:

Elevation of flood damage LMI households.

Location Description:
Richland County

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIHR7101 GREEN CO. HSG REHAB

Activity Title: GREEN CO. HOUSING REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Green County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $197,738.00

Total Budget $0.00 $197,738.00

Total Obligated $3,550.00 $178,622.00

Total Funds Drawdown $0.00 $175,072.00
Program Funds Drawdown $0.00 $175,072.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $97,578.93

Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Green County, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
2/5

2/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/3 2/2 4/5 100.00
2/3 2/2 4/5 100.00
Amount
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Grantee Activity Number: HIHR8101 ROCK CO. HSG REHAB

Activity Title: ROCK CO. HSG REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Rock County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $275,000.00

Total Budget $0.00 $275,000.00

Total Obligated $10,449.00 $126,229.00

Total Funds Drawdown $10,449.00 $126,229.00
Program Funds Drawdown $10,449.00 $126,229.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $85,709.00

Rock County $0.00 $85,709.00
Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Rock County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
9/22

9/22

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 2 2 2/15 9/7 11/22 100.00
# Owner Households 0 2 2 2/15 97 11/22 100.00

Activity Locations

Address City County State Zip Status / Accept
2448 Murphy Woods Rd Beloit Wisconsin 53511-2346 Match /Y
1101 W Fulton St Edgerton Wisconsin 53534-1017 Match/Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: HIHR811 1 IOWA CO HSG REHAB

Activity Title: IOWA CO HOUSING REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod IOWA COUNTY

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $496,250.00

Total Budget $0.00 $496,250.00

Total Obligated $487.00 $458,920.00

Total Funds Drawdown $487.00 $458,920.00
Program Funds Drawdown $487.00 $458,920.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $411,866.00

IOWA COUNTY $0.00 $411,866.00
Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence

Location Description:

lowa County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 20/10
# of Singlefamily Units 0 20/10
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households

# Owner Households

Activity Locations
Address
4053 Hwy 39

1 2

1 2
City County
Mineral Point

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

11/5 11/5
11/5 11/5
State

Wisconsin

22/10 100.00
22/10 100.00

Zip Status / Accept
53565-8835 Match/Y

Amount
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Grantee Activity Number: HIHR820 1 WEST ALLIS HSG REHAB

Activity Title: WEST ALLIS HOUSING REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod WEST ALLIS

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $544,000.00

Total Budget $0.00 $544,000.00

Total Obligated $49,936.00 $492,143.00

Total Funds Drawdown $59,936.00 $492,143.00
Program Funds Drawdown $59,936.00 $492,143.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $432,207.00

WEST ALLIS $0.00 $432,207.00
Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:
West Allis

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
10/4

10/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 1 1
# Owner Households 0 1 1

Activity Locations

Address City County
1426 S 82nd St West Allis

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

6/2 5/2
6/2 5/2
State

Wisconsin

11/4 100.00
11/4 100.00

Zip Status / Accept
53214-4419 Match/Y

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

IKE 1

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Waukesha County

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Bucket Hsg Rehab

HIHR8251 WAUKESHA CO. HSG REHAB
WAUKESHA CO. HSG REHAB

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Waukesha County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$338,533.00
$338,533.00

$338,533.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$1,669,000.00
$1,669,000.00
$688,933.00
$688,933.00

$688,933.00
$0.00

$0.00
$167,013.00
$167,013.00

$0.00

Repair households damaged by the floods. All occupants of housing units to be rehabed will have incomes at 80% or below the

County Median Income.

Location Description:
Waukesha Co.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address
16640 Golf Pkwy

W216N5852 Memorial Dr
729 Marshall St

This Report Period

Mod
2

2

City
Brookfield
Menomonee Falls

Waukesha

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

Cumulative Actual Total / Expected

Low Mod

2/20 4/10

2/20 4/10
State
Wisconsin
Wisconsin
Wisconsin

Total Low/Mod%

6/30
6/30

Zip

53005-3904
53051-5321
53186-4518

100.00
100.00

Status / Accept
Match /'Y

Match /Y
Match /Y

Amount
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Grantee Activity Number: HIMTL8201 WEST ALLIS MIT RELIEF SEWERS
Activity Title: WEST ALLIS MIT RELIEF SEWERS

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE 5

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

WEST ALLIS

Apr 1 thru Jun 30, 2012 To Date
N/A $623,000.00
$0.00 $623,000.00
$168,646.00 $585,472.00
$0.00 $416,826.00
$0.00 $416,826.00
$0.00 $0.00

$0.00 $0.00

$0.00 $416,826.00
$0.00 $0.00

Construct relief storm sewers to mitigate future flooding in this LMI community.

Location Description:
West Allis, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

IKE 5

Projected Start Date:
06/08/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIMTL8202 WEST ALLIS, SANITARY SEWER MIT
WEST ALLIS, SANITARY SEWER MIT

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

WEST ALLIS

Apr 1 thru Jun 30, 2012 To Date
N/A $672,000.00
$0.00 $672,000.00
$168,646.00 $168,646.00
$168,646.00 $168,646.00
$168,646.00 $168,646.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Repair to sanitary sewers to mitigate the future risk of flood damage.

Location Description:
West Allis, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTL8211 BELIOT, CITY ROCK RIVER SEAWALL

Activity Title: BELIOT, CITY ROCK RIVER SEAWALL

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

IKE5 Bucket Mitigation LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod BELOIT

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,555,000.00

Total Budget $0.00 $1,555,000.00

Total Obligated $0.00 $301,094.06

Total Funds Drawdown $0.00 $301,094.06
Program Funds Drawdown $0.00 $301,094.06
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $231,739.06

BELOIT $0.00 $231,739.06
Match Contributed $0.00 $0.00

Activity Description:
CONSTRUCTION OF SEA WALL TO MITIGATE FUTURE FLOODING FROM ROCK RIVER

Location Description:
BELIOT, WI

Activity Progress Narrative:

95% complete. Minor items remaining will be completed in 3rd Quarter of 2012.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/500
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIMTL8461 VIOLA MIT MANHOLE FLOOD

PROOFING

Activity Title: VIOLA MIT MANHOLE FLOOD PROOFING

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 5

Projected Start Date:

06/05/2008

Benefit Type:

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Area () 06/30/2012

National Objective: Responsible Organization:

Low/Mod Viola

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $30,742.00

Total Budget $0.00 $30,742.00

Total Obligated $0.00 $30,742.00

Total Funds Drawdown $0.00 $30,742.00
Program Funds Drawdown $0.00 $30,742.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $30,742.00

Viola $0.00 $30,742.00
Match Contributed $0.00 $0.00

Activity Description:

Flood proofing manholes to reduce clearwater inflitation. This is an LMI community.

Location Description:
Viola, WI

Activity Progress Narrative:

Manhole repair and flood proofing completed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
Activity funds eligible for DREF (lke 0 30742/30742
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIMTL8462 VIOLA, VILLAGE SEWER LATERALS

Activity Title: VIOLA, VILLAGE SEWER LATERALS

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE5 Bucket Mitigation LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Viola

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $72,200.00

Total Budget ($11,000.00) $72,200.00

Total Obligated $4,200.00 $72,200.00

Total Funds Drawdown $4,200.00 $72,200.00
Program Funds Drawdown $4,200.00 $72,200.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $4,500.00

Match Contributed $0.00 $0.00

Activity Description:

Replacement of sewer lateral and shutoff valves to mitigate future flooding.

Location Description:
VIOLA, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTL8601 RICHLAND CENTER, CITY MIT COMM

CENTER

Activity Title: RICHLAND CENTER, CITY MIT COMM CENTER

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

IKE 5

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Bucket Mitigation LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Richland Center

Apr 1 thru Jun 30, 2012 To Date

N/A $1,744,000.00
$0.00 $1,744,000.00
$754,374.00 $1,744,000.00
$754,374.00 $1,744,000.00
$754,374.00 $1,744,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $59,631.00
$0.00 $0.00

Construction of a new community center for seniors out of the floodplain of the Pine River.

Location Description:
Richland Center, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 6

Projected Start Date:
06/08/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIMTU7061 RICHLAND CO. FLOOD MIT STUDY
RICHLAND CO. FLOOD MITIGATION STUDY

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
RICHLAND COUNTY

Apr 1 thru Jun 30, 2012 To Date
N/A $46,500.00
$0.00 $46,500.00
$2,008.00 $32,008.00
$2,008.00 $32,008.00
$2,008.00 $32,008.00
$0.00 $0.00
$0.00 $0.00
$0.00 $30,000.00
$0.00 $0.00

Flood mitigation study to develop strategy model/manual to assist local units of government economic resilience to future

disasters.

Location Description:

Richland County

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Crawford County

Match Contributed

Activity Description:

HIMTU7081 CRAWFORD CO. MIT
CRAWFORD CO. KICKAPOO RIVER MIT

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Crawford County

Apr 1 thru Jun 30, 2012 To Date
N/A $412,000.00
$0.00 $412,000.00
$46,716.00 $271,254.00
$46,716.00 $271,254.00
$46,716.00 $271,254.00
$0.00 $0.00

$0.00 $0.00

$0.00 $7,500.00
$0.00 $7,500.00
$0.00 $0.00

Remove river debris dams from north county line to the Village of Wauzeka in order to increase channel flow, flush sediment,
and restore channel. This will reduce risks to public healthy and safety from future flood events.

Location Description:

Crawford County the Kickapoo River

Activity Progress Narrative:

8 total contracts for debris removal covering Kickapoo River (Crawford Co section). 4 contracts complete, 2 contracts 90%
complete, 2 contracts delayed because of crop cultivation this spring/summer.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTU8013 COLUMBIA CO. MIT LAKE DISTRICT

DRAINAGE

Activity Title: COLUMBIA CO. MIT LAKE DISTRICT DRAINAGE

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 6

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

COLUMBIA COUNTY

Apr 1 thru Jun 30, 2012 To Date
N/A $630,000.00
$0.00 $630,000.00
$85,386.00 $473,300.00
$85,386.00 $473,298.00
$85,386.00 $473,298.00
$0.00 $0.00

$0.00 $0.00

$0.00 $57,072.00
$0.00 $0.00

Installation of a drainage system from Crystal Lake to Fish Lake to reduce high water levels.

Location Description:

Crystal, Fish, and Mud Lake District

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTU8171 SPRING GREEN DRAINAGE SWALE

MIT

Activity Title: SPRING GREEN DRAINAGE SWALE MIT

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 6

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Construction of drainage swale to mitigate future flooding of farm land and loss of crops.

Location Description:

Spring Green, WI

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way
Project Title:

Bucket Mitigation ULN
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

SPRING GREEN

Apr 1 thru Jun 30, 2012 To Date
N/A $468,858.00
($31,142.00) $468,858.00
$0.00 $355,097.00
$0.00 $355,097.00
$0.00 $355,097.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JANESVILLE

Match Contributed

Activity Description:

HIMTU8191 JANESVILLE MONTEREY EMBANK
JANESVILLE MONTEREY EMBANK

Activity Status:
Under Way

Project Title:

Bucket Mitigation ULN
Projected End Date:

12/31/2012

Completed Activity Actual End Date:
06/12/2012

Responsible Organization:

JANESVILLE

Apr 1 thru Jun 30, 2012 To Date
N/A $312,724.00
$0.00 $312,724.00
$312,724.00 $312,724.00
$312,724.00 $312,724.00
$312,724.00 $312,724.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

MONTEREY EARTHEN DAM EMBANKMENT STABILIZATION

Location Description:
JANESVILLE

Activity Progress Narrative:

Monterey Earthen Dam repairs completed.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIMTU8231 MAUSTON MIT.
MAUSTON MIT. RIVERBANKS

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Mauston

Apr 1 thru Jun 30, 2012 To Date
N/A $457,571.00
($22,429.00) $457,571.00
$384,849.00 $424,849.00
$390,196.00 $424,849.00
$390,196.00 $424,849.00
$0.00 $0.00

$0.00 $0.00

$0.00 $34,653.00
$0.00 $0.00

Repair of eroded riverbanks along the Lemonweir River (a safety issue) damaged by the 2008 flooding.

Location Description:

Mauston, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

144

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water lift stations

Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Fall River

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

HIMTU8571 FALL RIVER MIT LIFT STATION
FALL RIVER MIT LIFT STATION

Bucket Mitigation ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Fall River

Apr 1 thru Jun 30, 2012 To Date

N/A $1,197,000.00
$0.00 $1,197,000.00
$503,439.00 $1,096,523.00
$503,439.00 $1,096,523.00
$503,439.00 $1,096,523.00
$0.00 $0.00

$0.00 $0.00

$0.00 $85,697.00
$0.00 $85,697.00
$0.00 $0.00

Assist in the relocation of towns main lift station out of floodplain. This will also evleavate future backs up into resident homes.

Location Description:
Fall River, WI

Activity Progress Narrative:

Lift STation operational in June, 2012. Final funding payment should be made in 3rd Quarter, 2012.

Accomplishments Performance Measures
This Report Period

# of Public Facilities
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTU8671 THIENSVILLE MIT DENTENTION POND
Activity Title: THIENSVILLE MIT DENTENTION POND

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 6

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Thiensville

Apr 1 thru Jun 30, 2012 To Date
N/A $499,000.00
$0.00 $499,000.00
$46,068.00 $83,816.00
$46,068.00 $83,816.00
$46,068.00 $83,816.00
$0.00 $0.00

$0.00 $0.00

$0.00 $37,748.00
$0.00 $0.00

construction of storm sewers and improvements of an existing stormwater detention pond. The need for these facilities is to
mitigate health and safety issues related to flooded and damage basements that occurring from the 2008 flood. Basement
flooding occurred due to an elevated groundwater table caused by excessive exfiltration from stormwater detention pond during

the storm event.

Location Description:
Thiensiville, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

148

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIPFL7061 RICHLAND CO. PF ROAD/CULVERT
Activity Title: RICHLAND CO. PF ROAD/CULVERT

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

RICHLAND CO

Apr 1 thru Jun 30, 2012 To Date
N/A $54,500.00
$0.00 $54,500.00
($2,024.00) $33,474.54
$3,500.00 $33,474.54
$3,500.00 $33,474.54
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $29,974.54

Replace a culvert, and eliminate road safety issues, on Engine Creek Road which was severely damage by flooding in 2008

Location Description:

Richland Co. / Henriette

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 3

Projected Start Date:

06/08/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
RICHLAND CO

Match Contributed

Activity Description:

HIPFL7062 RICHLAND CO. YUBA ROAD REPAIR
RICHLAND CO. YUBA ROAD REPAIR

Activity Status:
Under Way
Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

06/30/2012

Responsible Organization:
RICHLAND COUNTY

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Reconstruction/Repairs to Yuba Road damaged by the 2008 disaster.

Location Description:
Richland County

Activity Progress Narrative:

Yuba Road repairs completed.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
1024
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To Date
$14,000.00

$14,000.00

$13,997.00
$13,997.00

$13,997.00
$0.00

$0.00
$13,624.00
$13,624.00

$0.00

Cumulative Actual Total / Expected
Total
1024/200
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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HIPFL8291 REEDSBURG PF STORMSEWER
REPAIRS
REEDSBURG PF STORMSEWER REPAIRS

Grantee Activity Number:
Activity Title:

Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE 3 Bucket Pub Inf/Fac LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Reedsburg

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $536,100.00

Total Budget $139,200.00 $536,100.00

Total Obligated $139,011.00 $519,956.00

Total Funds Drawdown $139,011.00 $519,956.00
Program Funds Drawdown $139,011.00 $519,956.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $6,581.00

Match Contributed $0.00 $0.00

Activity Description:

Construction and improvements of stormwater sewers in LMI neighborhoods.

Location Description:
Reedsburg, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Linear feet of Public Improvement 0 0/300
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIPFL8292 REEDSBURG, CITY PF MIDDLE STORM
DITCH
REEDSBURG, CITY PF MIDDLE STORM DITCH

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Reedsburg

Apr 1 thru Jun 30, 2012 To Date
N/A $67,000.00
($139,200.00) $67,000.00
$27,613.00 $56,323.00
$27,613.00 $56,323.00
$27,613.00 $56,323.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

RECONSTRUCTION OF MIDDLESTORM DITCH DAMAGED BY THE DISASTER.

Location Description:
REEDSBURG, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFL8461 VIOLA LIFT STATION/FLOOD

PROOFING

Activity Title: VIOLA LIFT STATION/FLOOD PROOFING

Activitiy Category:
Construction/reconstruction of water lift stations
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Viola

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
06/30/2012

Responsible Organization:

Viola

Apr 1 thru Jun 30, 2012 To Date
N/A $412,450.00
($35,700.00) $412,450.00
$5,950.00 $412,450.00
$6,450.00 $412,450.00
$6,450.00 $412,450.00
$0.00 $0.00

$0.00 $0.00

$0.00 $79,000.00
$0.00 $79,000.00
$0.00 $0.00

Repairs of lift station that sustained damaged in the flood of 2008. This is an LMI community.

Location Description:
Viola, WI

Activity Progress Narrative:

Lift station repairs completed.

Accomplishments Performance Measures

This Report Period
Total
# of Public Facilities 1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFL8462 VIOLA PF SEWER LINING
Activity Title: VIOLA PF SEWER LINING

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:
06/30/2012

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Viola

Match Contributed

Activity Description:

Viola

Apr 1 thru Jun 30, 2012 To Date
N/A $126,266.00
$46,700.00 $126,266.00
$43,773.00 $114,058.00
$43,800.00 $114,058.00
$43,800.00 $114,058.00
$0.00 $0.00

$0.00 $0.00

$0.00 $65,285.00
$0.00 $65,285.00
$0.00 $0.00

Slip lining sanitary sewers to reduce clearwater infiltration to mitigate bypassing. This is an LMI project.

Location Description:
Viola, WI

Activity Progress Narrative:

Sewer lining completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFL8502 KENDALL PF LIFT STATION
Activity Title: KENDALL PF LIFT STATION

Activitiy Category:
Construction/reconstruction of water lift stations

Project Number:

Activity Status:
Under Way
Project Title:

IKE 3 Bucket Pub Inf/Fac LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Kendall

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $734,000.00

Total Budget $0.00 $734,000.00

Total Obligated $60,121.00 $425,553.00

Total Funds Drawdown $60,121.00 $425,553.00
Program Funds Drawdown $60,121.00 $425,553.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $80,120.00

Match Contributed $0.00 $0.00

Activity Description:

Replacement of the Village&rsquos lift station and associated sanitary sewer rehab.

Location Description:
Kendall, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

162
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIPFL8504 KENDALL, VILLAGE WHITE ST.

WATERMAIN

KENDALL, VILLAGE WHITE ST. WATERMAIN

Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Kendall

Apr 1 thru Jun 30, 2012 To Date
N/A $50,000.00
$0.00 $50,000.00
$76.00 $6,261.00
$76.00 $6,261.00
$76.00 $6,261.00
$0.00 $0.00
$0.00 $0.00
$0.00 $6,185.00
$0.00 $0.00

Replacement of White St. watermain damaged by the disaster.

Location Description:

Village of Kendall

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFL8581 WESTFIELD PF LIFT

STATION/SEWERS
Activity Title: WESTFIELD PF LIFT STATION/SEWERS
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
IKE 3 Bucket Pub Inf/Fac LMI
Projected Start Date: Projected End Date:
06/05/2008 12/31/2011
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Westfield
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $494,000.00
Total Budget $0.00 $494,000.00
Total Obligated $11,124.00 $27,484.00
Total Funds Drawdown $0.00 $16,360.00
Program Funds Drawdown $0.00 $16,360.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $6,213.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to assist in lining sanitary sewers to reduce infiltration and upgrades to a lift station.

Location Description:
Westfield, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 0/1
# of Linear feet of Public Improvement 0 0/25
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

166

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Berlin, City

Match Contributed

Activity Description:

Repair of damaged sewer systems caused by the disaster.

Location Description:

Berlin, WI

Activity Progress Narrative:

HIPFL8741 BERLIN, CITY SEWER REPAIRS
BERLIN, CITY SEWER REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Berlin, City

Apr 1 thru Jun 30, 2012 To Date
N/A $575,430.00
$0.00 $575,430.00
$498,185.00 $550,509.00
$146,050.00 $198,374.00
$146,050.00 $198,374.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Leffert Street Storm Sewer project is completed & final funds draw anticipated in 3rd Qtr 2012.

Accomplishments Performance Measures
This Report Period

# of Linear feet of Public Improvement
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Cumulative Actual Total / Expected
Total
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

168
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIPFU8061 SAUK CO PF RIVER CLEAN UP
SAUK CO PF RIVER CLEAN UP

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/[Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK COUNTY

Apr 1 thru Jun 30, 2012 To Date
N/A $50,000.00
$0.00 $50,000.00
$0.00 $15,035.00
$15,035.00 $15,035.00
$15,035.00 $15,035.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Removal of debris caused by the diaster from the Baraboo River channel in order to free the water flow.

Location Description:
Sauk County, Wi

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFU8192 JANESVILLE PF ARBOR CULVERT
Activity Title: JANESVILLE PF ARBOR CULVERT

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JANESVILLE

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
06/30/2012

Responsible Organization:

JANESVILLE

Apr 1 thru Jun 30, 2012 To Date
N/A $39,577.00
$0.00 $39,577.00
$0.00 $39,577.00
$0.00 $39,577.00
$0.00 $39,577.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Repair an eroded drainage swale and flood-damaged culvert in the Arbor Ridge Subdivision.

Location Description:

Janesivlle, WI

Activity Progress Narrative:

Arbor culvert reconstruction completed.

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

172
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Grantee Activity Number: HIPFU8193 JANESVILLE SEWER RELOCATION
Activity Title: JANESVILLE SEWER RELOCATION

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JANESVILLE

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
06/30/2012

Responsible Organization:

JANESVILLE

Apr 1 thru Jun 30, 2012 To Date
N/A $77,212.00
$0.00 $77,212.00
$0.00 $77,212.00
$0.00 $77,212.00
$0.00 $77,212.00
$0.00 $0.00
$0.00 $0.00
$0.00 $77,212.00
$0.00 $77,212.00
$0.00 $0.00

Assit in the relocation of a storm sewer that discharges to an open ditch on the Evonik property to eliminate the discharge and

re-route stormwater away from the industrial property.

Location Description:

Janesville, WI

Activity Progress Narrative:

Public Sanitary Sewer relocation completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

174
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Grantee Activity Number: HIPFU82011 WEST ALLIS, CITY OF

Activity Title: WEST ALLIS, CITY OF CATCH BASIN

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

IKE 4 Bucket Pub Inf/[Fac ULN

Projected Start Date: Projected End Date:

06/05/2010 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need WEST ALLIS

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $190,000.00

Total Budget $0.00 $190,000.00

Total Obligated $40,000.00 $190,000.00

Total Funds Drawdown $40,000.00 $190,000.00
Program Funds Drawdown $40,000.00 $190,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $90,915.00

Match Contributed $0.00 $0.00

Activity Description:
Reimburse the City for CDBG-EAP eligible costs which were unreimbursed from FEMA. Also funds catch basin to prevent
future neighborhood flooding.

Location Description:
West Allis, City of

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

176
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

HIPFU8221 ROCK SPRINGS RD. REPAIRS
ROCK SPRINGS RD. REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/[Fac ULN

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Rock Springs, Village of

Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $223,000.00
Total Budget $0.00 $223,000.00
Total Obligated $9,991.00 $11,926.00
Total Funds Drawdown $9,991.00 $11,926.00
Program Funds Drawdown $9,991.00 $11,926.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
REIMBURSEMENT FOR ROAD REPAIRS DAMAGED BY THE DISASTER.

Location Description:
ROCK SPRINGS, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
Total
650/500
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

178
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Grantee Activity Number: HIPFU8252 WAUKESHA CO. PF COMMUNITY

CENTER

Activity Title: WAUKESHA CO. PF COMMUNITY CENTER

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Waukesha County

Apr 1 thru Jun 30, 2012 To Date

N/A $2,400,000.00
$0.00 $2,400,000.00
$13,963.00 $69,985.00
$13,963.00 $69,985.00
$13,963.00 $69,985.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds for the construction of a new community center that is relocated outside of the floodplain.

Location Description:

Oconomowoc, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

180
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Grantee Activity Number: HIPFU8312 BEAVER DAM PF

Activity Title: BEAVER DAM CULVERT/BRIDGE REPLACEMENT

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

IKE 4 Bucket Pub Inf/[Fac ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need BEAVER DAM

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $607,000.00

Total Budget $260,000.00 $607,000.00

Total Obligated $331,442.00 $331,442.00

Total Funds Drawdown $331,442.00 $331,442.00
Program Funds Drawdown $331,442.00 $331,442.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

BEAVER DAM $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Replace undersized culvert with a bridge, which will allow proper stormwater flow.

Location Description:

Beaver Dam, WI

Activity Progress Narrative:

Starkweather Drive Sanitary Lift Stateion Relocation back in operation in May 2012, Minor punch-list of items remain.
Anticipate fully completed activity in 3rd Quarter of 2012.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/150
181
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

182
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Dane County

Match Contributed

Activity Description:

HIPFU8352 DANE CO PF CRYSTAL LAKE RD

REPAIRS

DANE CO PF CRYSTAL LAKE RD REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:
06/01/2012

Responsible Organization:

Dane County

Apr 1 thru Jun 30, 2012 To Date
N/A $400,000.00
$0.00 $400,000.00
$260,541.00 $400,000.00
$260,541.00 $400,000.00
$260,541.00 $400,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Reconstruction of Crystal Lake and Mussen Roads. These roads were washed out in places, seriously undermined, and
continue to deteriorate. They form an important transportation corridor for residents south of Crystal Lake, and
repair/reconstruction is essential for public safety.

Location Description:
Roxbury, WI

Activity Progress Narrative:

Road restoration completed. Minor landscaping (locally funded) remaining.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period

Total
4020
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Cumulative Actual Total / Expected
Total
4020/25
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

184
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Grantee Activity Number: HIPFU8591 BRANDON, VILLAGE OF PF
Activity Title: BRANDON, VILLAGE OF SEWER SYSTEM

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Brandon, Village of

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

06/30/2012

Responsible Organization:

Brandon, Village of

Apr 1 thru Jun 30, 2012 To Date
N/A $575,964.00
$6,000.00 $575,964.00
$6,000.00 $575,964.00
$6,000.00 $575,964.00
$6,000.00 $575,964.00
$0.00 $0.00

$0.00 $0.00

$0.00 $56,148.00
$0.00 $56,148.00
$0.00 $0.00

Construct sewer relief system to handle stormwater and reduce the risk of future sewage back ups into residents' basements.

Location Description:

Brandon, Village of

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 1062
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Cumulative Actual Total / Expected
Total
1062/75
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

186
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Waterloo

Match Contributed

Activity Description:

HIPFU8631 WATERLOO PF STREET

WATERLOO

Repair South Monroe Street necessary to correct flood damage.

Location Description:
Waterloo, WI

Activity Progress Narrative:

South Monroe Street repairs are completed.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
575

187

S. MONROE ST. REPAIR

Activity Status:
Under Way

Project Title:

Bucket Pub Inf/[Fac ULN
Projected End Date:

12/31/2010

Completed Activity Actual End Date:
06/01/2012

Responsible Organization:

Waterloo

Apr 1 thru Jun 30, 2012 To Date
N/A $290,000.00
$0.00 $290,000.00
$0.00 $25,483.00
$0.00 $25,483.00
$0.00 $25,483.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
575/25
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

188
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Grantee Activity Number: HIPFU8671 THIENSVILLE, STORM SEWERS PF

Activity Title: THIENSVILLE, STORM SEWERS PF

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE 4 Bucket Pub Inf/[Fac ULN

Projected Start Date: Projected End Date:

06/08/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area () 06/30/2012

National Objective: Responsible Organization:

Urgent Need Thiensiville

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $174,000.00

Total Budget $0.00 $174,000.00

Total Obligated $105,311.00 $126,240.00

Total Funds Drawdown $105,311.00 $126,240.00
Program Funds Drawdown $105,311.00 $126,240.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $20,929.00

Thiensville $0.00 $20,929.00
Match Contributed $0.00 $0.00

Activity Description:

Repair to stormwarter sewers damaged by the disaster.

Location Description:
THIENSVILLE, WI

Activity Progress Narrative:

Storm sewer repairs completed.

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 745
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Cumulative Actual Total / Expected
Total
745/150
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

190
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Pleasant Prairie

Match Contributed

Activity Description:

HIPFU8681 PLEASANT PRAIRIE PF

STORMWATER SWALES

PLEASANT PRAIRIE PF STORMWATER SWALES

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Pleasant Prairie

Apr 1 thru Jun 30, 2012 To Date

N/A $1,188,000.00
$0.00 $1,188,000.00
$0.00 $907,226.00
$0.00 $907,226.00
$0.00 $907,226.00
$0.00 $0.00

$0.00 $0.00

$0.00 $101,070.00
$0.00 $101,070.00
$0.00 $0.00

Funds to be used to acquire property and demolish a manufacturing building to create open space for the construction of
stormwater detention swales to eliminate health and safety issues related to flooding in the project area.

Location Description:

Pleasant Prairie, WI

Activity Progress Narrative:

Anticipated activity completion Fall of 2012

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

192
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:

IKE 14

Projected Start Date:
06/05/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Gays Mills

Match Contributed

Activity Description:

HIRH7071 GAYS MILLS HSG RELOCATION
GAYS MILLS HSG RELOCATION

Activity Status:

Under Way

Project Title:

Housing Buyout

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Gays Mills

Apr 1 thru Jun 30, 2012 To Date

N/A $2,294,000.00
$0.00 $2,294,000.00
$181,800.00 $987,700.00
$0.00 $767,000.00
$0.00 $767,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $428,100.00
$0.00 $428,100.00
$0.00 $0.00

Relocations payments to acquire/demo/relocate households out of the floodplain and into the new residental downtown area.

Location Description:
Gays Mills, Wi

Activity Progress Narrative:

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
127700/994000
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Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 3 2 5 5/10 5/5 10/15 100.00
# Owner Households 3 2 5 5/10 5/5 10/15 100.00
Activity Locations
Address City County State Zip Status / Accept
603 Ten Hills St Gays Mills Wisconsin 54631-8325 Match/Y
401 Sandy Mound St Gays Mills Wisconsin 54631-8324 Match/Y
411 Sandy Mound St Gays Mills Wisconsin 54631-8324 Match /Y
617 Ten Hills St Gays Mills Wisconsin 54631-8325 Match/Y
605 Ten Hills St Gays Mills Wisconsin 54631-8325 Match/Y
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 17
Monitoring Visits 0 0
Audit Visits 0 0
Technical Assistance Visits 0 0
Monitoring/Technical Assistance Visits 0 0
Report/Letter Issued 0 0
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